



भारतीय राष्ट्रीय राजमार्ग प्राधिकरण

(सड़क परिवहन और राजमार्ग मंत्रालय, भारत सरकार)

National Highways Authority of India

(Ministry of Road Transport and Highways, Government of India)

जी-5 एवं 6, सेक्टर-10, द्वारका, नई दिल्ली - 110 075 • G-5 & 6, Sector-10, Dwarka, New Delhi-110075

दूरभाष/Phone : 91-11-25074100 / 25074200



NHAI/Policy Guidelines/TIC/2024

Policy Circular No. 13.26 dated 18th January, 2024

{Decision taken on E-Office File No. NHAI/CMD/VTS/2023-24 (Comp. No. 229503)}

Sub: Installation of Vehicle Location Tracking Devices/ GPS on Construction Vehicles deployed at site by Contractor/ Concessionaire - Reg.

It may be mentioned that there are number of cases in which Contractors/ Concessionaire claim for idling charges for their Construction Vehicles deployed at site due to non-availability of sufficient land, force majeure events etc. In order to verify such claims of contractors/ concessionaires pertaining to idling of machinery, it has been decided that the provisions for GPS enabled tracking of all construction vehicles deployed by Contractor/ Concessionaire shall be inserted in the Standard Documents of Civil Works viz. EPC/HAM/BOT(Toll).

2. In view of above, the clauses pertaining to Monthly Progress Report of Model Contract/ Concession Agreement of EPC/HAM/BOT(Toll) have been amended as below:

2.1 Modification in Standard Agreement of EPC issued vide MoRTH Letter No. RW/NH-37010/4/2010-EAP (Printing) Vol. - IV dated 05.03.2019

Clause No.	Existing Clause	Modified Clause
11.7- Monthly Progress Reports	<p>During the Construction Period, the Contractor shall, no later than 10 (ten) days after the close of each month, furnish to the Authority and the Authority's Engineer a monthly report on progress of the Works and shall promptly give such other relevant information as may be required by the Authority's Engineer.</p> <p>The Contractor agrees that reporting under this Clause 11.7 shall continue until the date of the completion of the Works. Each report shall include:</p> <p>(a)</p> <p>(b)</p> <p>(c)</p> <p>(d)</p>	<p>During the Construction Period, the Contractor shall, no later than 10 (ten) days after the close of each month, furnish to the Authority and the Authority's Engineer a monthly report on progress of the Works and shall promptly give such other relevant information as may be required by the Authority's Engineer.</p> <p>The Contractor agrees that reporting under this Clause 11.7 shall continue until the date of the completion of the Works. Each report shall include:</p> <p>(a)</p> <p>(b)</p> <p>(c)</p> <p>(d)</p>

Contd...2/-

	<p>(e) records of manpower and Contractor's equipment on the Site;</p> <p>(f)</p>	<p>(e) records of manpower and Contractor's equipment on the Site; <u>alongwith a detailed report indicating the locations and movements of all construction vehicles by way of installing a functional Global Positioning System (GPS) in each vehicle, which shall include, but not limited to, the following information:</u></p> <ol style="list-style-type: none"> <u>Real-time location data of each construction vehicle.</u> <u>Timestamps indicating the start and end times of vehicle movements.</u> <u>Mileage covered by each vehicle</u> <p><u>The Contractor shall be responsible for ensuring the accuracy and integrity of the GPS tracking data.</u></p> <p>(f)</p>
--	---	--

2.2 Modification in MCA of HAM issued vide MoRTH OM dated 10.11.2020.

Clause No.	Existing Clause	Modified Clause
13.1 Monthly progress reports	During the Construction Period, the Concessionaire shall, no later than 7 (seven) days after the close of each month, furnish to the Authority and the Independent Engineer a monthly report on physical and financial progress of the Construction Works and shall promptly give such other relevant information as may be required by the Independent Engineer.	During the Construction Period, the Concessionaire shall, no later than 7 (seven) days after the close of each month, furnish to the Authority and the Independent Engineer a monthly report on physical and financial progress of the Construction Works and shall promptly give such other relevant information as may be required by the Independent Engineer. <u>The Concessionaire shall also submit a detailed report (alongwith each monthly report) indicating the locations and movements of all construction vehicles by way of</u>


		<p><u>installing a functional Global Positioning System (GPS) in each vehicle, which shall include, but not limited to, the following information:</u></p> <ul style="list-style-type: none"> i. <u>Real-time location data of each construction vehicle.</u> ii. <u>Timestamps indicating the start and end times of vehicle movements.</u> iii. <u>Mileage covered by each vehicle</u> <p><u>The Contractor shall be responsible for ensuring the accuracy and integrity of the GPS tracking data.</u></p>
--	--	---

2.3 Modification in MCA of BOT(Toll) (4 Lane) and Capacity Augmentation issued vide MoRTH Circular no. NH-35014/25/2017-H dated 24.08.2020 & 09.12.2020 respectively.

Clause No.	Existing Clause	Modified Clause
13.1 Monthly progress reports	- During the Construction Period, the Concessionaire shall, no later than 7 (seven) days after the close of each month, furnish to the Authority and the Independent Engineer a monthly report on physical and financial progress of the Construction Works and shall promptly give such other relevant information as may be required by the Independent Engineer.	During the Construction Period, the Concessionaire shall, no later than 7 (seven) days after the close of each month, furnish to the Authority and the Independent Engineer a monthly report on physical and financial progress of the Construction Works and shall promptly give such other relevant information as may be required by the Independent Engineer. <u>The Concessionaire shall also submit a detailed report (alongwith each monthly report) indicating the locations and movements of all construction vehicles by way of installing a functional Global Positioning System (GPS) in each vehicle, which shall include, but not limited to, the following information:</u>

		<p>i. <u>Real-time location data of each construction vehicle.</u></p> <p>ii. <u>Timestamps indicating the start and end times of vehicle movements.</u></p> <p>iii. <u>Mileage covered by each vehicle</u></p> <p><u>The Contractor shall be responsible for ensuring the accuracy and integrity of the GPS tracking data.</u></p>
--	--	---

3. This issues with the approval of Competent Authority.


18/01/24
(Sanjay Kumar Patel)
General Manager (Coord.)

To:

1. Joint Secretary (Highways), MoRTH for kind information
2. All Officers of NHAI HQ/ ROs/ PIUs/ CMUs/ Site Offices

Copy to:

1. Hindi Division for translation in Hindi.
2. Library for hosting the circular on library site.
3. Web Admin for circulation