



# भारतीय राष्ट्रीय राजमार्ग प्राधिकरण

(सड़क परिवहन और राजमार्ग मंत्रालय, भारत सरकार)

## National Highways Authority of India

(Ministry of Road Transport and Highways, Government of India)

जी-5 एवं 6, सेक्टर-10, द्वारका, नई दिल्ली - 110 075 • G-5 & 6, Sector-10, Dwarka, New Delhi-110075

दूरभाष/Phone : 91-11-25074100 / 25074200



### NHAI/Policy Guidelines/ Public Funded/2023

### Policy Circular No.9.2.38/2023 dated 10<sup>th</sup> November, 2023

{Decision taken on E-Office File No. NHAI/Manthan/interpretations/Clause/2023-24 (Comp. No. 213951)}

**Sub: Amendment to NHAI/Policy Guidelines/ Public Funded No.9.2.34/2020 dated 10.06.2020 -reg.**

The NHAI Policy Circular No. NHAI/Policy Guidelines/ Public Funded No. 9.2.34/2020 dated 10.06.2020 is amended to the extent as under:

Existing Provision	To be read as:
Para 6. Escalation is allowed where completion period is more than 18 month. Under CoS, it is not expected to take up any item, which require more than 18 months. As such, No price escalation shall be provisioned during construction period of COS/Altered component of Work.	Para 6. The price adjustment on CoS is to be dealt as per Clause 19.10 read in conjunction with clause 13.2 (iii) for projects signed on the basis of Standard Documents issued by MoRTH circular dated 20.11.2018 or later and in conjunction with Clause 13.2.2 of agreements signed on basis of Standard Documents issued by MoRTH before the circular dated 20.11.2018
Para 9. Cost and effect of Reduction in Scope (RIS) due to Withdrawal of work on the project shall be done as per provisions of Concession Agreement. The value of works withdrawn shall be determined from the details available in Schedule-H. In the event that it is impossible to determine the value from Schedule-H, then the value shall be determined in accordance with the provisions of clause 13.2 of contract document.	Para 9. Cost and effect of Reduction in Scope (RIS) due to Withdrawal of work on the project shall be done as per provisions of Concession Agreement. Only Wholesome Withdrawal of works due to non-availability of RoW under clause 8.3, is to be treated as RIS. Whereas substitution/ modification of work (eg. Conversion from PUP to VUP or vice-a-versa) is to be treated as COS and to be dealt as per para 5 of this circular. The value of works withdrawn shall be determined from the details available in Schedule-H. In the event that it is impossible to determine the value from Schedule-H, then the value shall be determined in accordance with the provisions of clause 13.2 of contract document.

2. This issues with the approval of Competent Authority.

(Sanjay Kumar Patel)  
General Manager (Coord.)

To:

All Officers of NHAI HQ/ ROs/ PIUs/ CMUs/ Site Offices

Copy to:

1. Hindi Division for translation in Hindi.
2. Library for hosting the circular on library site.
3. Web Admin for circulation.